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1.  Time between AFB report, and 
Draft Report was two years

Take away: more attention to 
schedule
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2.
 

Draft Report should not be signed 
without a final U.S. Fish & Wildlife 
Service Coordination Act Report.

Take Away: LRL to revise Business 
process.
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3.
 

Coordination with Neighboring 
Communities.

Take Away:
1. Immediate completion before CWRB
2. Future Coordination to be 

accomplished throughout project 
development


